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Section B - Supplies or Services and Prices 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0001  250,017.09 Dollars, 

U.S. 
$1.00 $250,017.09  

  
FFP 
WE04 Magazine Master Plan 
FOB: Destination 
PURCHASE REQUEST NUMBER: ACQR2227295 
  

 

   
  
 
 NET AMT $250,017.09 
 
    

               
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
000101     $0.00  
 FUND ACRN AA 

FFP 
Funding Doc. No.: N6921211RC044LD CUSTOMER ACRN AA 
FOB: Destination 
MILSTRIP: N6921211RC044LD 
  

 

   
  
 
 NET AMT $0.00 
 
 ACRN AA 

 
 $250,017.09 
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facility projects, views and utility corridors, and potential encroachment in accordance with planning and sustainable 
development principles.  Review and update existing BFR(s) as necessary to produce and support a viable Master 
Plan and Capital Improvements/Recapitalization Plan; most requirements will be based on a current NOLSC 
ordnance loadplan. During field visits, update the Adequate/Substandard/Inadequate Facility Classifications and 
associated Deficiency Codes as shown in INFADS and the Attached facility inventory spreadsheet. Recommend 
revisions to category codes for existing facilities as warranted during the on-site visits. Interview representatives 
from user tenant command management/stakeholders to understand requirements and suggestions/ideas/vision for 
future facility plans for NWS magazine areas.  
 
Deliverables: Present hardcopy of Survey and Analysis field notes.  
 

� Trips:  1 – 3 week trip to Yorktown  - Preliminary Site Visit 
 
 

(1) Task 3.0 - Visioning Session & Opportunities and Constraints (Workshop #2)  
 

Using information from survey and analysis, interviews/workshops, and Government provided information, develop 
overall opportunities and constraints and present to Navy personnel/senior stakeholders via brief.  Facilitate 
visioning session with senior stakeholders to achieve long-term vision of all magazine storage areas.   
 
 
Deliverables: Presentation to stakeholders to include all existing and planned project information, as well as initial 
cost estimates. (Hardcopy/digital format)   
 

� Trips:  1 – 1 week trip to Yorktown  - Visioning Session 
 

 
(1) Task 4.0 – Charrette (Workshop #3)  

    
Develop and present Initial Concept Sketches with alternatives during multi-day charrettes (location to be 
determined).  Create sketches that integrate buildings, open space/green space, parking and vehicle circulation, 
encroachment buffers and utilities.  Integrate sustainable development principles, AT/FP and safety setbacks into 
overall plan.   
 
 
Deliverables: Concept Sketches with alternatives. (Hardcopy/digital format) 
 

� Trips:  1 – 1 week trip to Yorktown  - Charrette Sessions 
 
 

(1) Task 5.0 - Charrette Report/ Draft Plan Concept Presentation  
 
Incorporate and summarize charrette results and previous findings into PowerPoint presentation to senior 
stakeholders.  Develop and present draft preferred NWS Yorktown Magazine Master Plan and Capital Improvements 
Plan (Including existing situation, environmental & opportunities constraints, siting for proposed projects and 
demolition, proposed phasing, and illustrative plan) concept to stakeholders. (Hardcopy/digital format) 
 
 
Deliverables: Draft NWS Yorktown Magazine Master Plan and Capital Improvements Plan presentation. 
(Hardcopy/digital format) 

 
• Trips  1– 1 day trip to Yorktown . Draft plan presentation 
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(1) Task 6.0 - Final Plan Concept Presentation  
 
Incorporate feedback from draft plan concept presentation and present final master plan concept to senior 
stakeholders as a PowerPoint presentation.  
 
Deliverables: Final Plan (Hardcopy/digital format). 
 

• Trips  1– 1 day trip to Yorktown . Final plan presentation 
 

 
(1) Task 7.0 – Project Documentation Preparation 

 
Prepare Installation final 1391s for Military Construction (MCON) and/or (O&MN) Operation and Maintenance 
funded projects as required.  Projects shall be developed in Electronic Project Generator (EPG) in support of plan(s) 
and will include economic analyses. Prepare Site Approval Packages in WEBSAR with supporting documentation.  
Provide GIS planned layer in a format to be provided by NAVFAC MIDLANT 
 
Deliverables:  Project documentation in EPG/WEBSAR. Provide GIS data in required format. 
 
(End of text) 
 

Attachment B 
 
PURPOSE: 
  
This magazine area Master Plan is being prepared for Naval Weapons Station (NWS) Yorktown Public Works 
Department and includes all magazines occupied by all tenants but primarily those used by Navy Munitions 
Command, Yorktown Detachment (NMC Detachment Yorktown) Yorktown, Virginia.  
 
The purpose of this effort is to determine the most appropriate land use, facility use and recapitalization requirements 
to meet tenant ordnance related facility and infrastructure requirements aboard NWS Yorktown, VA. 
 
DISCUSSION:  
 
NWS Yorktown ordnance magazines range in age from 12 to 92 years old with most built in the 1940s and 1950s. 
There are over 200 magazines of various sizes, capacities and physical condition used by 7 major tenants. Some 
magazine areas may be constrained by wetlands, potentially archeologically sensitive sites, DoD Installation 
Restoration Program sites, natural resources and other base operations.    
 
The roles of the magazine areas have changed in recent years to support mission and tenant changes.  There has been 
little modernization and recapitalization.  In general, the physical condition, size and physical layout of NWS 
Yorktown area facilities and infrastructure do not efficiently support the missions of some of the tenants.  The table 
below summarizes assets and requirements for each tenant. A detailed inventory showing Plant Value, Category 
Codes, Square Feet and other inventory data is included as Attachment A to this Scope of Work. 
 

TENANT ASSETS (SF) RQMTS (SF) USE CATCODES 
NMC DET YKTWN 493,840 530,450 441-22, -35, -48, -72 
NSWC INDIAN HEAD 81,484 0 (IH leaving due to 

BRAC; no reqm’t) 
319-15, 421-12, -22,  -48, 
-62 

EODMU2 971 971 421-22, -35, -48 
RIVRON3 6,864 2,402 421-22 
SUBTORPFAC 30,184 42,172 421-72 
NWS YKTWN 55,995 0 421-12, -22, -32 
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NAVELSG 2,407 2,499 421-22 
 
GENERAL TASK:  This effort is intended to be a framework for physical development to address mission 
functionality, safety, security (including IDS), circulation, parking, and renovation or new construction requirements.  
Therefore, it is important to have an overall plan that is consistent in vision and program to ensure that, as 
developed, it results in consistent and appropriate physical appearance and functional use that effectively 
accomplishes the NWS Yorktown ordnance storage mission.   
 
Task 1 Kickoff Meeting: Kick-off meeting or conference call will be held within twenty-one calendar days of Notice 
to Proceed (NTP).  
 
Task 2 Survey and Analysis/Data Collection/Interviews/(Workshop #1):  Facility on-site visit.  Analyze buildings, 
vehicle circulation, pedestrian circulation, open space, constraints, Anti-Terrorism/Force Protection (AT/FP) stand-
off distance, recreation areas, adjacent operational areas, planned future facility projects, views and utility corridors, 
and potential encroachment in accordance with planning and sustainable development principles.  Review and update 
existing BFR(s) as necessary to produce and support a viable Master Plan and Capital 
Improvements/Recapitalization Plan; most requirements will be based on a current NOLSC ordnance loadplan. 
During field visits, update the Adequate/Substandard/Inadequate Facility Classifications and associated Deficiency 
Codes as shown in INFADS and Attachment A. Recommend revisions to category codes for existing facilities as 
warranted during the on-site visits. Interview representatives from user tenant command management/stakeholders to 
understand requirements and suggestions/ideas/vision for future facility plans for NWS magazine areas. Present 
hardcopy of Survey and Analysis field notes.  
 
Task 3 Visioning Session & Opportunities and Constraints (Workshop #2):  Using information from survey and 
analysis, interviews/workshops, and Government provided information, develop overall opportunities and constraints 
and present to Navy personnel/senior stakeholders via brief.  Facilitate visioning session with senior stakeholders to 
achieve long-term vision of all magazine storage areas.  All existing and planned project information should be 
included in presentation, as well as initial cost estimates. (Hardcopy/.PDF format)   
 
Task 4 Charrette (Workshop #3):  Develop and present Initial Concept Sketches with 2-3 alternatives during multi-
day charrettes (location to be determined).  Create sketches that integrate buildings, open space/green space, parking 
and vehicle circulation, encroachment buffers and utilities.  Integrate sustainable development principles, AT/FP and 
safety setbacks into overall plan.  Final Concept Sketches with 1-2 alternatives should be outcome of Charette 
completion. (Hardcopy/.PDF format) 
 
Task 5 Charrette Report/ Draft Plan Concept Presentation:  Incorporate and summarize charrette results and previous 
findings into PowerPoint presentation to senior stakeholders.  Develop and present preferred NWS Yorktown 
Magazine Modernization and Capital Improvements Plan (Including existing situation, environmental & 
opportunities constraints, siting for proposed projects and demolition, proposed phasing, and illustrative plan) 
concept to stakeholders. (Hardcopy/.PDF format) 

 
Task 6 Final Plan Concept Presentation: Incorporate feedback from draft plan concept presentation and present final 
master plan concept to senior stakeholders as a PowerPoint presentation. (Hardcopy/.PDF format) 
  
Task 7 Draft Plan:  Prepare draft report for Navy review.  Plan should be accessible via website.  Prepare Installation 
final 1391s for Military Construction (MCON) and/or (O&MN) Operation and Maintenance funded projects as 
required.  Projects shall be developed in Electronic Project Generator (EPG) in support of plan(s). (Hardcopy/.PDF 
format) 
 
Task 8 Final Plan:  Prepare final report for Navy review.  Plans should be accessible via website. Include Executive 
Summary. Final deliverable map should be IAW NAVFAC MIDLANT GIS specifications. 
 
DELIVERABLES TO BE PROVIDED: 
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• Included in Final Report 
 

o At least two options for accommodating requirements. 
o Preliminary cost estimate to delineate cost differences between options. 
o Facility and infrastructure demolition plan, construction plan, and modernization plan. 
o Installation/PWD level final 1391 project documentation with initial economic analysis in 

Electronic Project Generator.  
o Site plans showing building/infrastructure footprint, parking, utilities, fences, lighting, explosive 

arcs, and other required improvements per land use guidance/plans/criteria. 
 

• Supplemental Documentation  
 

o Site Approval Package in WEBSAR with supporting documentation. 
o GIS planned layer in a format to be provided by NAVFAC MIDLANT 

 

GOVERNMENT FURNISHED MATERIALS: 

 
• Existing Land Use Plan with approved explosive safety arcs. 
• Existing NWS Yorktown master Plan. 
• GIS maps (base maps, constraints map, planned development) 
• Facilities Requirements Plan (FRP) Summary 
• Current applicable Basic Facilities Requirements (BFRs) and current NOLSC loadplan data. 
• Draft Encroachment Action Plan  
• MILCON Team Planning & Programming Process (MTP3) 
• Process Improvement Report of 18 March 2008 
• NAVFAC P-80 - Facility Planning Criteria 
• Electronic Link to all Unified Facility Criteria (e.g. UFC 2-000-02AN Installation Master Planning and 

UFC 4-010-01 DoD - Minimum Antiterrorism Standards for Buildings 
• Disc copy of NAVSEA OP-5, Volume 1, Seventh Revision 
• OPNAV 11010.20G  
• 1391(s) for existing magazine projects  
• Current Navy concept  
• Any special security requirements 

 
PROJECT SUBMITTALS: 
 

Task Deliverable 
Weeks after 
award/NTP Dates 

1 Kickoff Meeting Notes 4 weeks a  
2 Workshop #1 Field Notes  6 weeks b  
3 Workshop #2 Notes, Opportunities and Constraints Brief, 

Initial Cost Estimates, and initial Concept Sketches  
10 weeks c  

4 Workshop #3 Final Concept Sketches 15 weeks d  
5 Charette Report / Draft Plan Concept Presentation 20 weeks 

(5 months) 
 

6 Final Plan Concept Presentation  24 weeks  
(6 months) 

 

7 Draft Master Plan (including explosives site approval 
request, GIS data, draft 1391(s), and EPG economic 
analysis) and brief 

32 weeks 
(8 months) 

 

8 Final Master Plan with Executive Summary 36 weeks  
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(9 months) 
 
Notes: 
a) The Kickoff Meeting will occur no later than (NLT) than 3 weeks after the Notice to Proceed (NTP). 
b) Workshop #1 will occur NLT 5 weeks after the NTP. 
c) Workshop #2 will occur NLT 7 weeks after the NTP. 
d) Workshop #3 will occur NLT 12 weeks after the NTP. 
 
The contractor's responsibility is directly to the Contracting Officer via the Contract Specialist. Any requested 
change/deviation in scope must be brought to the attention and/or approved by the Contracting Officer. In no case 
shall changes to the contract scope be made at the Activity level or by any person other than the Contracting Officer. 
 
Award: $250,017.09 
 

Labor total     
Travel and Other Direct Costs  $   
Total D. O. Value   $250,017.09 

 
Acceptance of this task by the contractor constitutes an accord and satisfaction and represents payment in full for 
both time and money and for any and all costs, impact effect and delays and disruptions arising out of, or incidental 
to the work as herein revised. 
 
(End of text) 

(b) (4)
(b) (4)
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Section E - Inspection and Acceptance 
 
 
 
 
INSPECTION AND ACCEPTANCE TERMS 
 
Supplies/services will be inspected/accepted at: 
 
CLIN  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
0001  N/A  N/A  N/A  Government  
000101  N/A  N/A  N/A  Government  
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Section F - Deliveries or Performance 
 
 
 
 
DELIVERY INFORMATION 
 
CLIN  DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
0001  31-MAY-2012  250,017.09  N/A 

FOB:  Destination  
  

          
000101  N/A  N/A  N/A  N/A  
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Section G - Contract Administration Data 
 
 
 
 
ACCOUNTING AND APPROPRIATION DATA 
 
AA: 1711804 52FA 252 00052 0 068732 2D C044LD  
COST CODE: 692121FP402Q  
AMOUNT: $250,017.09  
CIN 000000000000000000000000000000: $250,017.09  
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Section I - Contract Clauses  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
5252.232-9301 Invoicing Procedures Electronic.  As prescribed in 32.7004 insert a clause substantially the same 
as the following: 

 
INVOICING PROCEDURES ELECTRONIC (NOV  2009) 

 
  (a)  In accordance with DFARS Clause 252.232-7003 titled "Electronic Submission of Payment Requests", 

this contract/order requires use of the DoD Wide Area Workflow (WAWF) system for the submission of 
invoices.  This web-based system, located at https://wawf.eb mil, provides the technology for Government 
contractors and authorized Department of Defense (DoD) personnel to generate, capture and process receipt and 
payment-related documentation in a paperless environment.  Invoices rendered under this contract shall be 
submitted electronically through WAWF.  Submission of hard copy DD250/invoices will no longer be accepted 
for payment. 

 
  (b)  It is recommended that the person in your company designated as the Central Contractor Registration 

(CCR) Electronic Business Point of Contact (EBPOC), and anyone responsible for the submission of invoices, 
use the online training system for WAWF at http://wawftraining.com. The Vendor, Group Administrator (GAM), 
and sections marked with an asterisk in the training system should be reviewed.  Vendor Quick Reference Guides 
also are available at http://acquisition.navy mil/navyaos/content/view/full/3521/.  The most useful guides are 
"Getting Started for Vendors" and "WAWF Vendor Guide". 

 
  (c)  Within ten (10) days after award, the designated CCR EBPOC is responsible for activating the 

company's CAGE code in WAWF by calling 1-866-618-5988 for the DISA WAWF Helpdesk or emailing 
cscassig@csd.disa mil.  Once the company’s CAGE code is activated, the CCR EBPOC must self-register under 
the company's CAGE code on WAWF and follow the instructions for a group administrator.  After the company 
is set-up on WAWF, any additional persons responsible for submitting invoices must self-register under the 
company's CAGE code at https://wawf.eb.mil. 

 
  (d)  The contractor shall use the following document type, DODAAC codes with corresponding extensions, 

and inspection and acceptance locations when submitting invoices in WAWF: 
 
Initial Document Creation requires the following: 
Contract Number N40085-08-D-1403 
Delivery Order Number WE04 
Cage Code/Ext 0L251 
Pay DoDAAC N68732 
Document Type  Navy Construction / Facilities Management Invoice 
On the WAWF "Header Tab" the following is required: 
Issue Date 29 Sept 2011 
Issue By DoDAAC N40085 HRIPT 
Admin By DoDAAC N40085 HRIPT 
Inspect By DoDAAC/Ext N40085 HRIPT 
Ship To Code/Ext or Service Acceptor or Accept By 
DoDAAC/Ext 

N40085 HRIPT 

Ship From Code/Ext LEAVE BLANK 
LPO DoDAAC/Ext N40085 HRIPT 
Once Submitted, select "Send More Email Notifications" 
Inspector Email Address Not Applicable 
Accountable Official Email Address Not Applicable 
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Operations Assistant (OA) Email Address  Not Applicable 
Activity Fund Administrator email Address Not Applicable 
 
The NAVFAC WAWF point of contact for this contract is  and she can be reached at 

   
 
   
 
 Note:  Supporting documentation must be attached.  File names cannot contain spaces or special characters, 

except underscore "_" which is an acceptable character.  There is NO maximum to the number of files that can be 
attached to an invoice, however EACH file is limited to a maximum file size UNDER 2 megabytes. 

 
  (e)  Before closing out of an invoice session in WAWF, but after submitting the document(s), you will be 

prompted to "Send More Email Notifications."  Select "Send More Email Notification" and add additional email 
addresses noted above in the first email address blocks.  This additional notification to the Government is 
important to ensure that the specific acceptor/receiver is aware the invoice documents have been submitted into 
WAWF. 

 
  (f)  If you have any questions regarding WAWF, please contact the WAWF helpdesk at 877-251-WAWF 

(9293), ccl-ec-navy-wawf-helpdesk@dfas.mil or the NAVFAC WAWF point of contact identified above in 
section (d).   

(End of clause) 
 
 
 

(b) (6)
(b) (6)




